

# **LAUNCH OPERATIONS AND SUPPORT CONTRACT (LO&SC)**

## **PRESSURE VESSELS FACILITY INSPECTION SCHEDULE (CDRL A006)**

Contract Number: F04684-98-C-0014  
CDRL Item Number: A006  
Date Submitted: November 27, 2000

**Revision 0**

Copy Number 1 of 1



***Government Services Division***

Copyright© This document is the property of MCA Engineers, Inc. It shall not be copied without the prior written permission of MCA Engineers, Inc.

**VAFB PRESSURE VESSEL IN-SERVICE INSPECTION (ISI) PLAN**  
**FISCAL YEAR 2001**

FY 2001 MONTH	AREA TO BE INSPECTED	SYSTEM USER / POINT OF CONTACT	# OF VESSELS	NDE INSPECTION
Oct-00	ABRES	2 SLS / G. Cariesio	24	VT
	SLC-10	D. Pritchard	8	VT
	Bldg. 1555	Orbital Sci. / Larry Phipps/E. Denbrook	2	VT
Nov-00	SLC-5	2 SLS /	9	VT
	Bldg. 988 (storage-area)	GP	9	VT
Dec-00	HSF (974/976) /	UPC / J. Ehram 5-8517	24	VT
	Bldg. 8350		3	VT
Jan-01	SLC-4E	LMA / Larry Crass 5-2312	24	VT
	SLC-4 HPGSA	LMA / Larry Crass 5-2312	9	VT
Feb-01	SLC-4W	LMA / Larry Crass 5-2312	17	VT
	Bldg. 1737	Dyn.Sci./ J. Alagretto 6-0945	1	VT
Mar-01	Bldg. 7422	LO&SC /	1	VT
	Bldg. 871	Sgt. Phil Thomas 6-4769	4	
Apr-01	SLC-3E (Part I - Fuel Side)	LMA / Mark Ware 5-5370	43	VT
	Bldgs. 8401 & 1559	AstroTech / R. Porter 6-7548	4	VT
May-01	SLC-3E (Part II - Fuel Side)	LMA / Mark Ware 5-5370	46	VT
Jun-01	SLC-3E (Part III - Fuel & LSB)	LMA / Mark Ware 5-5370	46	VT
Jul-01	SLC-3E (Part IV - Ox Side)	LMA / Mark Ware 5-5370	38	VT
Aug-01	SLC-2	Boeing / M. Conlon	30	VT
Sep-01	Bldg. 7525	LMC /	4	VT, (1-Conf. Space)
	Bldg. 1819		1	VT
	Bldgs. 8310, 8337, & 9325	LMC /	5	VT
		<b>Total Vessels</b>	<b>352</b>	

